

# YEAR 2 MODULE SUBMISSION DEADLINES

## CS2001 ( GROUP PROJECT )

### DELIVERABLES TIMELINE

TASK NUMBER	TASK NAME	DEADLINE	WEEK	FEEDBACK	MEETING	WEIGHT	SUBMISSION	DEMO
1	Placement Application Pack	11/10/24	2	Week 4	Tutor	0%	Individual	NO
2	Project Pich	1/11/24	5	Week 7	Tutor	0%	Group	NO
3	Project Management Plan	22/11/24	8	Week 9	Tutor	0%	Group	NO
4	Portfolio Draft	13/12/24	11	Week 18	Tutor	0%	Individual	NO
5	Project Progress Report 1	31/01/25	18	Week 20	Tutor	0%	Group	YES
6	Project Progress Report 2	28/02/25	22	Week 24	Tutor	0%	Group	YES
7	Project Progress Report 3	21/03/25	25	Week 26	Tutor	0%	Group	YES
8	Individual Report	11/04/25	28	May 2025	Tutor	100%	Individual	YES

## CS2002 ( SOFTWARE DEVELOPMENT )

### ASSESSMENT

	WEIGHT	DEADLINE	SUBMISSION
COURSEWORK	50%	17/01/25	TECHNICAL DESIGN REPORT
EXAM	50%	SUMMER EXAM	2- OR 3-HOUR EXAM

# YEAR 2 MODULE SUBMISSION DEADLINES

## CS2003 ( USABILITY ENGINEERING )

### ASSESSMENT

	DEADLINE	WEIGHT	DETAILS
<b>EXAM</b>	<b>SUMMER 2025</b>	<b>100%</b>	<b>3 HOURS</b>
PART 1	SUMMER 2025	40%	20 MCQ
PART 2	SUMMER 2025	20%	CASE STUDY: DESIGN TASK
PART 3	SUMMER 2025	20%	CASE STUDY: SHORT ANSWER
PART 4	SUMMER 2025	20%	CASE STUDY: LIFECYCLE

## CS2004 (ALGORITHMS)

### ASSESSMENT

	TIME	WEIGHT	DEADLINE	DETAILS
<b>COURSEWORK</b>	<b>/</b>	<b>60%</b>	<b>SUMMER EXAM</b>	<b>CODERUNNER</b>
<b>EXAM</b>	<b>3-HOUR EXAM</b>	<b>40%</b>	<b>SUMMER EXAM</b>	<b>THEORY-BASED MCQs &amp; WRITTEN QS</b>

### FORMATIVE CLASS TEST

	DEADLINE	WEEK	DETAILS
<del>CR MOCK TEST</del>	<del>25/10/24</del>	<del>4</del>	<del>CODERUNNER TEST</del>
CODERUNNER 1	1/11/24	5	CODERUNNER TEST
CODERUNNER 2	22/11/24	8	CODERUNNER TEST
CODERUNNER 3	6/12/24	10	CODERUNNER TEST
CODERUNNER 4	10/1/25	19	CODERUNNER TEST

# YEAR 2 MODULE SUBMISSION DEADLINES

## CS2005 (NETWORKS)

ASSESSMENT

	TIME	WEIGHT	DEADLINE	DETAILS
COURSEWORK	/	25%	13/12/24	TROUBLESHOOTING DISTRIBUTED SYSTEMS
EXAM	3-HOUR EXAM	75%	SUMMER EXAM	THEORY-BASED

### UPCOMING DEADLINES

MODULE	TASK	DEADLINE	WEEK
CS2001	Project Pitch	1/11/24	5
CS2004	CODERUNNER 1	1/11/24	5
CS2001	Project Management Plan	22/11/24	8
CS2004	CODERUNNER 2	22/11/24	8
CS2004	CODERUNNER 3	6/12/24	10
CS2001	Portfolio Draft	13/12/24	11
CS2005	COURSEWORK	13/12/24	11
CS2002	COURSEWORK	17/01/25	16
CS2001	Project Progress Report 1	31/01/25	18
CS2004	CODERUNNER 4	7/02/25	19
CS2001	Project Progress Report 2	28/02/25	22
CS2001	Project Progress Report 3	21/03/25	25
CS2001	Individual Report	11/04/25	28